TASKBOARD

Product Backlog	In Progress	Completed
User Story 1: As a team member, I want to define the project scope and gather user requirements so that the development process has a clear direction and foundation. Sprint 1 Tasks: • Problem Definition • Agile Team Charter • Communication Plan • Conduct User Research • Summary Of Findings User Story 2: As a business owner, I want to analyse competitors and define the value proposition so that the service can compete effectively in the market. Sprint 2 Tasks • Competitor Analysis • Project Feasibility • Project Risk Analysis • Marketing Strategies • Value Proposition • Requirements Document (functional and non-functional) User Story 3: As a project team, we want to plan and organize the project effectively so that development is structured, requirements are clearly understood, and the project is completed successfully and on time. Sprint 3 Tasks: • Work Breakdown structure • Sprint plans • User stories • UML diagrams • Progress report User Story 4: As a team member, I want to present the project's business overview so that the lecturer fully understands the problem we are solving and the service we are offering. Sprint 1 Tasks: • PowerPoint presentation slides • Business overview & Problem statement		

• Presentation rehearsal • Presentation delivery User Story 5: As a team member, I want to manage the Trello board, identify the application features, and design the user interface using low and high-fidelity wireframes so that the app is well planned and ready for development. Sprint 5 Tasks: • Trello Board Setup and Management • Application Features • Low Fidelity Wireframes • High Fidelity User Interface Design (UI/UX) User story 6: As a team member, I want to create, test, show, and improve the Figma prototype so that the app design is ready for development. As a customer, I want to test the prototype and give feedback so that the app can be improved to meet my needs. Sprint 6 Tasks: • Interactive Figma prototype • Prototype Testing • Prototype Demonstration • Prototype improvements User story 7: As a developer, I want to plan a secure database, authentication, and security system so that the information of the customer is protected and the application is safe to use. As a customer, I want my information and account to be secure so that I can trust the application and use it safely. Sprint 7 Tasks: • Database planning • Authentication planning • Security planning • Database review and Finalization **User Story 8:**		

As a customer, I want an easy-to-use and well-designed application so that I can book laundry services quickly and without confusion. **As a software developer, I want to build a well-designed application so that customers can easily use the system.** **Sprint 8 Tasks:** • **Project and GitHub setup** • **Screens design** • **GPS and location services integration** • **API integration** User Story 9: As a software developer, I want to test and improve the application so that it is reliable, secure, and ready for release. As a customer, I want to test the application before it is released so that I can confirm it meets my requirements. Sprint 9 Tasks: • Unit Testing • System Testing • Database Testing • Debugging • Final Testing User Story 10: As a software developer, I want to document, deploy, and improve the application so that customers can use a reliable system and future updates can be made easily. As a customer, I want the application to be available online so that I can book and manage my laundry orders anytime and anywhere. Sprint 10 Tasks: • Project documentation • System Deployment • Review and Improvement		

WALKTHROUGH

1. What do we need to do to advance this	Form a group Elect a group leader. Assign tasks to all the members. Complete all the tasks in the product backlog.

piece of work?	Complete our weekly logbooks. Be consistent with the daily standups.
2. Is anyone working on anything that is not on the board?	No. All team members are working on tasks listed on the product backlog.
3. What do we need to finish as a team?	The goal is to work through the product backlog and complete all the tasks it contains.
4. Are there any bottlenecks or blockers to the flow of work?	• Time management challenges due to multiple academic tasks. • Delays in receiving feedback from team members. • Internet connectivity issues. • Difficulty integrating system components. • Limited experience with certain technologies/tools. • Scheduling conflicts for group meetings. • Bugs and errors during implementation. • Incomplete or changing requirements. • Difficulty designing the database structure. • Delays in testing and debugging. • Power outage • Lack of access to required resources or devices. • Version control conflicts when merging code. • UI/UX design revisions causing delays. • Problems connecting the application to the database. • Learning new frameworks or tools taking extra time. • Deployment configuration issues. • Slow progress due to workload distribution. • Limited testing data or user feedback.

LOGBOOK

Date:	11 August 2026	
Tuesday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	12 August 2026	
Wednesday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	13 August 2026

Thursday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	14 August 2026	
Friday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	