TASKBOARD

Product Backlog	In Progress	Completed
User Story 1: As a team member, I want to define the project scope and gather user requirements so that the development process has a clear direction and foundation. Sprint 1 Tasks: • Problem Definition • Agile Team Charter • Communication Plan • Conduct User Research • Summary Of Findings User Story 2: As a business owner, I want to analyse competitors and define the value proposition so that the service can compete effectively in the market. Sprint 2 Tasks • Competitor Analysis • Project Feasibility • Project Risk Analysis • Marketing Strategies • Value Proposition • Requirements Document (functional and non-functional) User Story 3: As a project team, we want to plan and organize the project effectively so that development is structured, requirements are clearly understood, and the project is completed successfully and on time. Sprint 3 Tasks: • Work Breakdown structure • Sprint plans • User stories • UML diagrams • Progress report User Story 4: As a team member, I want to present the project's business overview so that the lecturer fully understands the problem we are solving and the service we are offering. Sprint 1 Tasks: • PowerPoint presentation slides • Business overview & Problem statement		

• Presentation rehearsal • Presentation delivery **User Story 5:** **As a team member, I want to plan and identify the application features, design the user interface, and create a prototype so that the app is ready for development.** **Sprint 5 Tasks:** • **Trello Board Setup and Management** • **Application Features** • **Wireframes** • **UI/UX Design** • **Prototype Development** User story 6: As a developer, I want to plan a secure database, authentication, and security system so that the information of the customer is protected and the application is safe to use. As a customer, I want my information and account to be secure so that I can trust the application and use it safely. Sprint 6 Tasks: • Database planning • Authentication planning • Security planning • Security Requirements User Story 7: As a customer, I want an easy-to-use and well-designed application so that I can book laundry services quickly and without confusion. As a software developer, I want to build a well-designed application so that customers can easily use the system. Sprint 7 Tasks: • Project and GitHub setup • Screen design • GPS and location services integration • API integration User Story 8: As a software developer, I want to test and improve the application so that it is reliable, secure, and ready for release.		

As a customer, I want to test the application before it is released so that I can confirm it meets my requirements. Sprint 8 Tasks: • Unit Testing • System Testing • Database Testing • Debugging • Final Testing User Story 9: As a software developer, I want to document, deploy, and improve the application so that customers can use a reliable system and future updates can be made easily. As a customer, I want the application to be available online so that I can book and manage my laundry orders anytime and anywhere. Sprint 9 Tasks: • Project documentation • System Deployment • Review and Improvement		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Form a group Elect a group leader. Assign tasks to all the members. Complete all the tasks in the product backlog. Complete our weekly logbooks. Be consistent with the daily standups.
2. Is anyone working on anything that is not on the board?	
3. What do we need to finish as a team?	The goal is to work through the product backlog and complete all the tasks it contains.
4. Are there any bottlenecks or blockers to the flow of work?	• Time management challenges due to multiple academic tasks. • Delays in receiving feedback from team members. • Internet connectivity issues. • Difficulty integrating system components. • Limited experience with certain technologies/tools. • Scheduling conflicts for group meetings. • Bugs and errors during implementation. • Incomplete or changing requirements. • Difficulty designing the database structure. • Delays in testing and debugging. • Power outage • Lack of access to required resources or devices. • Version control conflicts when merging code. • UI/UX design revisions causing delays.

	• Problems connecting the application to the database. • Learning new frameworks or tools taking extra time. • Deployment configuration issues. • Slow progress due to workload distribution. • Limited testing data or user feedback.

LOGBOOK

Date:	21 July 2026	
Tuesday	1. What did I complete since the last standup?	I updated the Agile logbook and prepared for Sprint 5. I organised the Trello board, created tasks and subtasks, and identified the application features with the team.
	2. What am I planning to complete between now and the next standup?	I plan to organize the project into clear tasks and subtasks on Trello and review the application features with my team. I will make sure all tasks are assigned to the right team members, all important features are included, and any missing features are added before we move to the next step.
	3. What are my impediments (or risks or problems)?	We took longer to agree on some application features.

Date:	22 July 2026	
Wednesday	1. What did I complete since the last standup?	I finalised the application features with the team and made sure all the necessary features were included. I organized the project into tasks and subtasks.
	2. What am I planning to complete between now and the next standup?	I plan to start designing the wireframes and define the layout of the application screens and make sure all the required screens are included.
	3. What are my impediments (or risks or problems)?	Delayed feedback from group members regarding the screen layout.

Date:	23 July 2026	
Thursday	1. What did I complete since the last standup?	I designed the wireframes, planned the layout of the screens, made all the changes suggested by the team members and made sure all the required screens were included.
	2. What am I planning to complete between now and the next standup?	I plan to prototype and make sure all the screens are linked together properly so that users can move through the app easily without any issues. I will also modify how the screens/app looks.
	3. What are my impediments (or risks or problems)?	Power outage for the entire morning, that made me take long modifying the look of the app.

Date:	24 July 2026	
Friday	1. What did I complete since the last standup?	I created the prototype, tested the flow between the screens, and updated/improved the design based on the team's feedback.
	2. What am I planning to complete between now and the next standup?	I plan to design the database tables and set up the database policies in Supabase so that the application can store data correctly and securely before we begin with the development.
	3. What are my impediments (or risks or problems)?	There were no major problems after completing the prototype.

Areas for Improvement

- Time Management.

- Start designing tasks earlier to allow more time for changes.
- Ask for team feedback early.

Reflection / What I Learned
I learned that planning the app before coding is very important. The Trello board helped the team stay organised, and creating the wireframes and prototype helped us see how the app would look like and how it will work. I also learned that getting feedback from the team helps improve the design, bring in new ideas and spot mistakes made. Next time, I will manage my time better, ask for feedback earlier, and make sure everything is ready before we start coding.