TASKBOARD

Product Backlog	In Progress	Completed
User Story 1: As a team member, I want to define the project scope and gather user requirements so that the development process has a clear direction and foundation. Sprint 1 Tasks: • Problem Definition • Agile Team Charter • Communication Plan • Conduct User Research • Summary Of Findings User Story 2: As a business owner, I want to analyse competitors and define the value proposition so that the service can compete effectively in the market. Sprint 2 Tasks • Competitor Analysis • Project Feasibility • Project Risk Analysis • Marketing Strategies • Value Proposition • Requirements Document (functional and non-functional) User Story 3: As a project team, we want to plan and organize the project effectively so that development is structured, requirements are clearly understood, and the project is completed successfully and on time. Sprint 3 Tasks: • Work Breakdown structure • Sprint plans • User stories • UML diagrams • Progress report User Story 4: As a team member, I want to present the project's business overview so that the lecturer fully understands the problem we are solving and the service we are offering. Sprint 1 Tasks: • PowerPoint presentation slides • Business overview & Problem statement		

• Presentation rehearsal • Presentation delivery User Story 5: As a team member, I want to plan and identify the application features, design the user interface, and create a prototype so that the app is ready for development. Sprint 5 Tasks: • Trello Board Setup and Management • Application Features • Wireframes • UI/UX Design • Prototype Development **User story 6:** **As a developer, I want to plan a secure database, authentication, and security system so that the information of the customer is protected and the application is safe to use.** **As a customer, I want my information and account to be secure so that I can trust the application and use it safely.** **Sprint 6 Tasks:** • **Database planning** • **Authentication planning** • **Security planning** • **Database review and Finalization** User Story 7: As a customer, I want an easy-to-use and well-designed application so that I can book laundry services quickly and without confusion. As a software developer, I want to build a well-designed application so that customers can easily use the system. Sprint 7 Tasks: • Project and GitHub setup • Screen design • GPS and location services integration • API integration User Story 8: As a software developer, I want to test and improve the application		

so that it is reliable, secure, and ready for release. As a customer, I want to test the application before it is released so that I can confirm it meets my requirements. Sprint 8 Tasks: • Unit Testing • System Testing • Database Testing • Debugging • Final Testing User Story 9: As a software developer, I want to document, deploy, and improve the application so that customers can use a reliable system and future updates can be made easily. As a customer, I want the application to be available online so that I can book and manage my laundry orders anytime and anywhere. Sprint 9 Tasks: • Project documentation • System Deployment • Review and Improvement		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Form a group Elect a group leader. Assign tasks to all the members. Complete all the tasks in the product backlog. Complete our weekly logbooks. Be consistent with the daily standups.
2. Is anyone working on anything that is not on the board?	
3. What do we need to finish as a team?	The goal is to work through the product backlog and complete all the tasks it contains.
4. Are there any bottlenecks or blockers to the flow of work?	• Time management challenges due to multiple academic tasks. • Delays in receiving feedback from team members. • Internet connectivity issues. • Difficulty integrating system components. • Limited experience with certain technologies/tools. • Scheduling conflicts for group meetings. • Bugs and errors during implementation. • Incomplete or changing requirements. • Difficulty designing the database structure. • Delays in testing and debugging. • Power outage • Lack of access to required resources or devices.

	• Version control conflicts when merging code. • UI/UX design revisions causing delays. • Problems connecting the application to the database. • Learning new frameworks or tools taking extra time. • Deployment configuration issues. • Slow progress due to workload distribution. • Limited testing data or user feedback.

LOGBOOK

Date:	28 July 2026	
Tuesday	1. What did I complete since the last standup?	I reviewed the database requirements and planned the database structure that we will need for the application instead of designing the database tables on Supabase. I identified all the necessary keys that are suitable to support the application.
	2. What am I planning to complete between now and the next standup?	I am planning to review the authentication plan and make sure the login process and user access are secure to prevent unauthorized users from accessing customers personal information.
	3. What are my impediments (or risks or problems)?	Time management challenges due to multiple academic tasks. Many meetings with my members made me take longer than expected to finish the task.

Date:	29 July 2026	
Wednesday	1. What did I complete since the last standup?	I reviewed the authentication plan and made sure the login process and user access were clear and secure so that unauthorized users can be prevented from accessing customer accounts and personal information.
	2. What am I planning to complete between now and the next standup?	I am planning to work on the secure payment handling plan to make sure customer payment information is protected. When customers make online electronic payments, they must be secured.
	3. What are my impediments (or risks or problems)?	Dealing with secure payment plan was challenging because I have never implemented a payment plan before and I had to make sure that everything is well planned because this is a part of the application where we cannot make any mistakes regarding customer's money.

Date:	30 July 2026	
Thursday	1. What did I complete since the last standup?	I completed the secure payment handling plan by identifying ways to keep payment information safe. I also planned how customer payment details would be protected during online payments to reduce the risk of unauthorized access and fraud.
	2. What am I planning to complete between now and the next standup?	I am planning on reviewing the database plan with my team and ask for their feedback. I will also check if the relationships, attributes and keys are correct and make any changes accordingly before the database is finalized.
	3. What are my impediments (or risks or problems)?	Delays in receiving feedback from team members.

Date:	31 July 2026	
Friday	1. What did I complete since the last standup?	I updated the database plan using my team's feedback. I checked the relationships, attributes, and keys and made the necessary changes. I thoroughly reviewed and made sure that the database plan was ready to be finalized.
	2. What am I planning to complete between	I plan on setting up the project workspace on VS Code and create the GitHub repository for the application. I will also

	now and the next standup?	organize the project files and prepare everything for development and begin coding the application screens.
	3. What are my impediments (or risks or problems)?	There were no major problems. I just needed to make sure the database plan was complete before starting development.